HANCOCK COUNTY PROJECT DEVELOPMENT BOARD
FRIDAY, NOVEMBER 7, 2008
12:00 P.M.

The Hancock County Project Development Board (“PDB”) convened at approximately
12:00 p.m. on Friday, November 7, 2008. Board Members present were:

Judge/Executive Jack B. McCaslin

District Judge John McCarty

Circuit Clerk Noel Quinn

Magistrate Michael Powers

Ms. Lora McCarty

Ms. Yvonne Taylor _

Mr. Harold Wayne Newton, Kentucky Bar Association

Circuit Judge Ronnie Dortch was unable to attend the meeting. Mr. James Bauman of the
AOC, Ms. Adrie Hammond and Tim Graviss of JRA, Mr. Richard Mitchell of Codell
Construction, and Mr. Chris Bowling, financial advisor, were present.

The minutes from the October 10, 2008, meeting were presented. Motion to approve the
minutes made by Ms. Taylor and seconded by Ms. McCarty. Vote was taken by show of
hands. Motion carried with a unanimous vote.

Mr. Richard Mitchell reported the flow test had been completed. Water pressure was
adequate, but water quality was still a concern.

Mr. Mitchell reported the dirt work at the site had been going well. Some sandstone has
been hit and will be removed at unit prices.  The retaining wall is being built and will be
delivered and installed in two weeks. Weather permitting; it will be completed on time.
During the site work a tree fell on a fence around the City of Hawesville’s water tower.
The contractor is responsible for replacing it. A fireplug is located near the south side of
the site, near a huge White Oak tree. If the plug is damaged the entire water system will
have to be shut down. Therefore, construction will stay away from this fireplug and
probably save the White Oak tree as well.

Mr. Mitchell also suggested using a system of Geo Piers. Due to the silty soil conditions
at the site the moisture levels test higher in the morning than in the afternoon. The sun
dries the soil out throughout the day, and then absorbs moisture and dew during the night.
These piers are cost effective and can be installed in any weather conditions except
lightning. Judge McCaslin asked how the piers were installed. Mr. Mitchell explained
augers are used to make holes in the ground in a grid system. The holes are then filled
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with rock to make pilings that support the building’s steel beams and foundation.

Judge McCarty questioned the bridge approach sitliation. The building site was planned
around the most probable route the state is leaning toward and the building project could
not be delayed any longer. :

Mr. Tim Graviss told the board he did not have any definite figures available for the costs
of an open cupola, but hopes to have them for the next meeting in December. Mr,
Bauman said he received a good cost number from Codel! and must now insert in more
cost numbers. Mr. Graviss will then have a sense of what can be spent on an open
cupola,

Ms. Sage Tongate, Secretary, submitted a pay request for $200.00. Motion made by

Judge McCarty to approve the pay request and seconded by Ms. Quinn. Said pay request
attached hereto as Exhibit A.

Judge McCaslin: Yes

Judge Dortch: Absent
Judge McCarty: Yes
Ms. Quinn: Yes
Mr. Powers: Yes
Ms. McCarty: Yes
Ms. Taylor: Yes
Mr. Newton: Yes
Motion passed.

Mr. James Bauman submitted a letter of approval of the Phase B Design drawings. Said
letter attached hereto as Exhibit B.

JRA submitted an invoice for the Phase B Design drawings in the amount of
$129,832.45. Motion made by Judge McCarty to approve the pay request and seconded
by Ms. Quinn. Said pay estimate attached hereto as Exhibit C.

Judge McCaslin: Yes

Judge Dortch: Absent
Judge McCarty: Yes
Ms. Quinn: Yes
Mr. Powers: Yes
Ms. MeCarty: Yes
Ms. Taylor: Yes
Mr. Newton: Yes
Motion passed.
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Mr. Graviss presented floor plan revisions to the board. He and his team had been
concentrating on the entrance and flow of traffic once entering the building. Desks will
be located at the center of columns on each side of the entrance. Once passing this area,
visitors will have a clear view of the center courtroom door. Seating will also be located
under the stairs to allow the foyer to remain as comfortable as possible with this
additional seating for around 22 individuals. The CDW will not be used a lot, so it has
been restructured to also be used as a waiting area if not in use by opening the double
doors. Mr. Graviss pointed out to the board that the dotted lines on the drawings
referenced areas on the plans that were blown up to show detail.

The Circuit Clerk’s Suite needs steel columns added to support the second floor. These
will be kept at a minimum of hopefully two, but no more than three. Ms. Quinn does not
like the columns in the way of the workspace and view, but understands they are
necessary. :

Mr. Graviss reported that Judge McKeown requested as much natural light in the Family
Courtroom as possible. Windows will be installed and you will be able to see onto the
well of the roof of the first floor. -

Mr. Graviss informed the PDB the solar tube lighting will only cost around $8,000-
$9,000 more per courtroom than fluorescent lighting. The biggest expense is the control

system which is already included in the project. Ms. Quinn confirmed that this sysiem
will also be used in her Suite as well. -

Mr. Graviss presented his design proposal for each courtroom entrance. Said diagram
attached hereto as Exhibit D. Everything between the two 10’ columns will be recessed.
The 7° doors will contain frosted glass and all wood will have a cherry stain. The name
of the particular courtroom will be etched on the frosted glass above the door. The
entrances on the side wings of the building will be the same design, without columns.
The columns are stick built. The insets are veneer and the same veneer will be inset on
the Judges® benches. Judge McCarty would like to see the Grayson County and Daviess
County Courthouses with this type of veneer inset to get a visual of the design. Mr.
Bauman agreed that it would be a good idea to see this style of design before making a
decision. Magistrate Powers commented that he liked the entrance design. Mr. Graviss
pointed out the veneer would be quite a cost savings at about half the cost ($5 - $7 sq. f1.
vs. $10 - $12 sq. fi.) of real cherry wood insets.

Ms. McCarty asked if frosted glass was used anywhere else. Mr. Graviss said both
Nelson and Grayson Counties will be using the frosted glass. Ms. McCarty commented
that Hart Co. had courtroom doors with one panel of clear glass and the other panel of
wood. Several PDB members and AOC members did not like the suggestion and thought
this looked like one of the glass panels had been broken and then replaced with wood.
Mr. Graviss pointed out the benefits of frosted glass are seeing the light shine through the
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glass indicates court is in seséion, but people cannot look thmugh the door and see who is
on the stand. '

Judge McCaslin asked about the time frame to begin actual construction. Mr. Graviss
said they are on schedule to get a bid in April and start building in May. The building
would be under roof by fall so the interior could be worked on during winter.

Ms. Hammond presented a draft of the Development Sign to be placed at the site. This is
the layout traditionally used. Said sign draft attached hereto as Exhibit E. The typical
size is 4’x8’. Codell will have the sign printed and will place it at the corner of the bridge
exit. Magistrate Michael C. Powers, Ms. Noel J. Quinn, and Judge/Executive Jack B.
McCaslin would like their middle initial included on the sign. James Bauman would like
his name removed from the sign. Ms, McCarty’s title will be changed to AOC Designee
and Ms. Taylor’s title will be changed to Public Representative. Harold Wayne
Newton’s title will be listed as KY Bar Association Designee.

Mr. Graviss and Ms. Hammond had a scheduling conflict with the next meeting date.
The board decided to change the next meeting date to Friday, December 12, 2008. The
date change will be published in The Clarion. Motion made by Ms. Quinn to change the
meeting date to December 12" and seconded by Magistrate Powers.

Judge McCaslin: Yes

Judge Dortch: Absent
Judge McCarty: Yes
Ms. Quinn: Yes
Mr. Powers: Yes
Ms. McCarty: Yes
Ms. Taylor: Yes
Mr. Newton: Yes
Motion passed.

Mr. Bowling informed the PDB that time is on their side énd the market may recoup
some by April or May. Judge McCarty pointed out the recession is in their favor too.

Mr. Graviss brought a sample of brick from Clover Creek Brick in Cloverport. This
same brick was also used at the Hancock County Airport Administration building. It is a
tumbled brick which gives it an old age feeling. The sample was a through color brick,
which means if the brick chips there will not be a color variation in layers. The company
also claims its product is harder than industry standards. Judge McCaslin pointed out the
clay used to make the brick also comes from Hancock County. Mr. Graviss suggested
using this brick would give the board a chance to use a local product. Mr. Graviss said
the normal brick allowance is about $450 - $600 per 1,000 brick. This brick cost around
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$200 - $250 per 1,000 brick. Mr. Powers said he would hke to use th'e brick. Ms. Taylor
said she would also. o '

Motion to adjourn made by Harold Wayne Newtoﬁ and seconded by Ms. Taylor.

Vote taken by show of hands. Unanimous vote to adjourn. Motion passed.

Respectfully submitted, |

Sage O. Tongate, Secretary



